

## AIRPORT PROJECT STATUS MEMO



**Client Name:** Miles City Airport Commission

**Client Contact Person / Address:**

Doug Phair, Chairman [mcairport@midrivers.com](mailto:mcairport@midrivers.com)  
Miles City Airport Commission  
PO Box 910  
Miles City, MT 59301

**Project Number:** AIP 3-30-0055-014-2013 (Master Plan & AGIS Survey)  
AIP 3-30-0055-016-2015 (Runway 4-22 & NW Apron)  
AIP 3-30-0055-017-2016 (REIL and Beacon Replacement)

**Date:** April 11, 2016

**Work in Progress:**

**AIP 3-30-0055-014-2013 (Master Plan, ALP Update, and AGIS Survey)**

The final closeout report has been submitted to the FAA. The final FAA reimbursement to Miles City will be \$7,652.00. All the expenses related to this final reimbursement have already been paid.

**AIP 3-30-0055-016-2015 (Runway 4-22 Rehabilitation and Partial Apron Reconstruction)**

Century Construction is scheduled to complete the remaining punchlist items the week of April 18, 2016. The remaining punchlist items include the following:

- Asphalt surface treatment on RW 4-22 (east of RW 13-31).
- Asphalt surface treatment and new markings on RW 13-31.
- Fuel resistant seal coat on apron tie-down positions.
- New markings on helipad.

KLJ is coordinating with the FAA (Oklahoma City) for the flight inspection of the new PAPIs on RW 4-22. This will be done later this spring.



**AIP 3-30-0055-017-2016 (AGIS Survey)**

The scope of work for the AGIS survey for the Phase II runway threshold relocation has been prepared. Morrison-Maierle is preparing an independent fee estimate (IFE) for this work. Once the IFE has been completed KLJ will prepare the FAA grant application.

**Miscellaneous**

The publication date for the new approach procedures for RW 13-31 is May 26, 2016. The new runway markings will be completed prior to the publication date.

**Action Items Required of Sponsor:**

None.

**Reported By:** \_\_\_\_\_

Craig C. Canfield, P.E.  
Project Manager  
[craig.canfield@kljeng.com](mailto:craig.canfield@kljeng.com)

cc: Jason Garwood, Helena ADO  
Scott Eaton, Helena ADO

[Jason.Garwood@faa.gov](mailto:Jason.Garwood@faa.gov)  
[Scott.Eaton@faa.gov](mailto:Scott.Eaton@faa.gov)